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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:45 Over Time: 00:00

Const Calendar Day: 585

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Friday, January 10th, 2014

On the heels of the sudden verbal eviction notice from the RE, Bill Casie yesterday afternoon, I was writing
e-mails and making calls to various seniors for my future landing place. I talked to Mohamed Khadoura,
Peter Strykers and a few other folks discussing job opportunities with them.  I further discussed Bill Casie’s 
decision with him and requested an extension beyond the February 1st drop-dead date. He said that he
can only stretch the date by one week. I tried to rationalize that an important decision as such requires
one to diligently assess myriad factors and is not a decision that can be made in haste. He did not want to
hear any of that and recommended that I prioritize my choices and present it to him so he can help me
move to my preferable landing spot. I did point out that there are folks on this Project to whom he has
afforded the March 1st departure and expressed my utter dismay and surprise at his blatant bias toward
me. He did not change his mind.
I went to the field at around 13:00 in order to hook up with Stuart Ross, QA and Francisco (CCC QC &
Foreman) for a walk-through in the East & South Shafts. Stuart had told me that their plan is to enter the
South shaft at elevation 53 and climb down to elevation 43 to 33m and continue to the bottom of the
Tower. They would then climb up through the South shaft, he added, to inspect the Tower between
elevations 28m and 43m. Once I made it to the East shaft and asked for Stuart, I was told by the workers
that he has moved to the South shaft, which was a prank. They tried to inform me of the prank (which I
found out in a phone call a few hours later) but I had left the East shaft, already.
Once in the South shaft, I climbed down to Elevation 33. There were open paint cans at the entrance of
the shaft and the vapor associated with the open cans had permeated thoroughly through-out the cell.
Climbing down to elevation 33, the fumes from MEK used at elevation 28 was overwhelming and had
added an extra punch to the foul air created by the open cans of paint. The small and utterly inadequate
ventilation installed a couple of weeks ago were still inside the Tower. However, these units are totally
useless as has been discussed in the past and are only in place to give an appearance of conformance to
the safety standards and care for the safety of employees.
I left the Tower shaft and did not return for I was under the impression that we were doing a walk through
to determine if the paint repair has been adequate. It did not dawn on me that there will be open cans of
paint and SP1 activities during this walkthrough.
I called Stuart Ross later in the evening, and was told that all levels between elevations 28 and 43m in the
South shaft, and 33m-38m in the East shaft are acceptable.
It should be noted that Dutra was not on-site as expected.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 503 Date: 10-Jan-2014 Friday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GREG HAUFLERPiledriver 0.00 0.00 0.00 0.00

Ryan LarderBarge Captain 0.00 0.00 0.00 0.00

Garret silvaBarge Captain 0.00 0.00 0.00 0.00

Joe DunlapBarge Captain 0.00 0.00 0.00 0.00

Bill BurchOperator 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM GILBERT MAYAPiledriver 0.00 0.00 0.00 0.00

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

GEN TREVER MURRAYPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO SERRANOPainter 8.00 0.00 0.00 8.00

JNM HECTOR GUITTEREZPainter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 503 Date: 10-Jan-2014 Friday

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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